UX/UI INTERNSHIP – PROGRESS REPORT

16 September – 27 October 2026

Prepared from the tasks and end-of-day notes recorded in the supplied website design task sheet.

WEEK 11 – Website Documentation & Front-End Updates

16 September – 22 September 2026

Date	Task / Objective	Status	Work Completed & Progress
16 Sep	Rosary documentation, Restamp content & Royal Dutch testing	Completed	Updated Rosary website documentation in the admin/parent-teacher portal, worked on Restamp resale-menu content, and tested Royal Dutch service pages.
22 Sep	Vels Vidhyashram front-end homepage updates	Completed	Created two new JSX components for the Vels Vidhyashram homepage and worked on the award section in the gallery pages.

WEEK 12 – Image Creation & Website Development

23 September – 30 September 2026

Date	Task / Objective	Status	Work Completed & Progress
23 Sep	Royal Dutch treatment image generation	Completed	Created before-and-after treatment images for the Royal Dutch Clinic website.
24 Sep	Yoshin website & Ayatiworks service page	Completed	Developed three Yoshin website pages covering About Us, Vision and Mission, and Contact Us; also worked on the Digital PR service page.
25 Sep	Yoshin website and service-page redesign	Completed	Worked on redesigning the Yoshin website and its service page.
29 Sep	Manual testing – Tourvaa & Vels Global School	Completed	Manually tested the Tourvaa website and updated the mandatory disclosure section for Vels Global School.
30 Sep	Tourvaa testing & Vels Vidhyashram client emails	Completed	Continued manual testing for Tourvaa and completed client email-related work for Vels Vidhyashram.

WEEK 13 – Campaign UI/UX & Client Website Updates

5 October – 16 October 2026

Date	Task / Objective	Status	Work Completed & Progress
5 Oct	Email-related work	Completed	Completed the assigned email work.
7 Oct	Royal Dutch image generation & Ayatiworks competitor analysis	Completed	Generated images for Royal Dutch and conducted competitor analysis for Ayatiworks.

Date	Task / Objective	Status	Work Completed & Progress
8 Oct	Ayatiworks campaign UX analysis	Completed	Completed UX analysis for three marketing campaigns.
9 Oct	Ayatiworks campaign UI design	Completed	Researched design references and completed UI designs for three campaigns.
12 Oct	Campaign deployment & Ramaniyam website	Completed	Deployed websites for three campaigns and added blogs to the Ramaniyam website.
13 Oct	Campaign client updates & Ludhiana page	Completed	Updated Ayatiworks campaign client code and created the mandatory disclosure page for Ludhiana.
14 Oct	Ayatiworks landing-page banner & Rosary documentation research	Completed	Created a banner for the Ayatiworks landing page through code and researched documentation for the Partner/Climb section of the Rosary school website.
16 Oct	Ayatiworks banner, Rosary images & Royal Dutch testing	Completed	Generated images for specific Rosary sections, updated the Ayatiworks service-section banner, and tested Royal Dutch website services.

WEEK 14 – Tourvaa Testing & Vels Website Support

21 October – 27 October 2026

Date	Task / Objective	Status	Work Completed & Progress
21 Oct	Tourvaa supplier-page testing	Completed	Completed testing of the supplier page on the Tourvaa website.
22 Oct	Tourvaa CMS testing	Completed	Tested the Tourvaa website CMS.
23 Oct	Vels Vidhyashram client email work	Completed	Completed email-related work for Vels Vidhyashram campuses at Thalambur and Darga Road.
24 Oct	Vels report cards & Vels Nursing School popup	Completed	Uploaded Grade 1 to Grade 8 report cards to Supabase and worked on the popup for the Vels Nursing School website.
26 Oct	Vels Vidhyashram Term 2 report-card deployment	Completed	Deployed Term 2 report cards to the live Vels Vidhyashram website.
27 Oct	Vels report-card updates & Tourvaa tablet testing	Completed	Made report-card changes for Vels Vidhyashram and tested the Tourvaa website on tablet view.